
 

 

FMSIB Quarterly Project Report for 
    June 2014 

   FMSIB PROJECT # #79 
Agency Name and Project Title 
City of Spokane Valley 
Sullivan Rd. W Bridge Replacement 
 

Project Description 
 

The proposed project will replace the existing 2-lane Sullivan 

Road West Bridge over the Spokane River with a new 4-lane 

bridge. 
 
 

 

Contractor 
 
 
 

Recent Progress 
The project was advertised and bids were opened on June 13.  Garco Construction was the lowest bidder at $11,749,086.  
Bids and DBE requirements have been approved by WSDOT. 
 
FMSIB = $1.56M; BR = $8.0M; TIB = $3.5M; City = $2.32M 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)  The Phase 2 bid for the bridge reconstruction was held up due to 
RW certification issues. 
 
State funds will be utilized for which phase (s) of the project. 

State FMSIB funds are anticipated to be expended during the construction (CN) phase. 

Environmental Impacts / Compliance  
NEPA Environmental documents have been approved.  
SEPA has been approved.  JARPA permitting has been 
finalized. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal BR Funds secured for PE, RW and portion of CN 
phase. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

9/2013 8/23/2013  

RW Complete 4/2014 4/28/2014  

Contract Advertised 5/2014 5/16/2014  

Contract Awarded 6/2014 6/24/2014  

Groundbreaking 8/2014   

Open to Traffic 6/2016   

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
Dollars in  
millions 

 

 $1.695 

$0.29 

$13.365 

$15.35 

 
Percent 
of total 

 
 11.0% 

 1.9% 

87.1% 

100% 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 Date Planned Revised Actual 

 10/2014 50,000   

 1/2015 250,000   

 4/2015 500,000   

 7/2015 250,000   

 10/2015 250,000   

 4/2016 100,000   

 7/2016 160,000   

     

Total  1,560,000   
Carry-over 

11-13 
  

0 
  

Total 13-15  1,560,000   
GRAND 
TOTAL 

 1,560,000   

 

 

Agency Contact Information: Jim Dingfield, Sr. Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org 

Freight Mobility  

Strategic Investment Board 


